

Bankpassbook Image ALL BC's - Feature #129

Bankpassbook Image ALL BC's

08/13/2020 11:12 AM - Vijayakumar

Status: Closed	Start date: 08/13/2020
Priority: Normal	Due date: 10/30/2020
Assignee: Chandramohan	% Done: 0%
	Estimated time: 0.00 hour
	Spent time: 0.00 hour
Project categorization:	
Description Dear Chandra, <ul style="list-style-type: none">This task is created for Business & Technical approval request to the below mentioned project ** Project - Bank pass book image Optimization-to avoid the Disbursement timing and the Individual photo taken during Disbursement	

History

#1 - 08/15/2020 10:40 AM - Chandramohan

- Assignee changed from Chandramohan to Payodhi

Dear Payodhi,

***This task is created for Technical approval request to the above mentioned project ***

#2 - 08/17/2020 11:23 AM - Payodhi

- Status changed from New to Approved

- Assignee changed from Payodhi to Chandramohan

Dear Chandra,

Approved.Pls proceed.

#3 - 08/17/2020 04:04 PM - Chandramohan

- Assignee changed from Chandramohan to Vijayakumar

Dear Vijayakumar,

Approved..Pls proceed

#4 - 08/18/2020 10:04 AM - Vijayakumar

- Status changed from Approved to In Progress

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

- This task is created for Development team **

Pls find the above description for updation required for ALL BC.

#5 - 09/26/2020 06:04 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Karthik_CIMS

Dear Karthik,

- This task is created for Testing unit **

Pls check in UAT server and confirm the working status.

#6 - 10/03/2020 11:26 AM - Karthik_CIMS

- Assignee changed from Karthik_CIMS to Shiva_CIMS

Dear sir,

Cross checked the UAT testing and confirmed everything is working fine.

#7 - 10/04/2020 10:26 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

We have completed the bank passbook images for ALL BC's UAT server & confirm the working status.

#8 - 10/04/2020 10:26 AM - Shiva_CIMS

- File Release_Document_BRD_Bank Passbok.docx added

#9 - 10/04/2020 03:06 PM - Vijayakumar

Dear Team,

- This task created for Quality Level **

Kindly check in UAT server and confirm the working status.

#10 - 10/21/2020 02:13 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

- This task is created for production **

We have tested in UAT Link and its working fine. Kindly move to Live server.

#11 - 10/29/2020 10:23 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Thank You for the Confirmation, we have moved into the Production Server successfully.

#12 - 10/30/2020 11:03 AM - Vijayakumar

- Assignee changed from Vijayakumar to Chandramohan

Dear Chandramohan/Payodhi,

For your information,

Our new project was working fine confirmed with our respective ALL OPS Head.

#13 - 10/30/2020 11:03 AM - Vijayakumar

- File TC_Bank Passbok.xlsx added

- Status changed from In Progress to Closed

- Start date deleted (12/28/2020)

#14 - 01/18/2021 03:44 PM - Shiva_CIMS

- Start date set to 08/13/2020

Files

Release_Document_BRD_Bank Passbok.docx

38.9 KB

10/29/2020

Shiva_CIMS

