

CB Criteria updation_KMBL - Feature #136

CB Criteria updation_KMBL

12/17/2020 10:10 AM - Vijayakumar

Status: Closed	Start date: 12/17/2020
Priority: High	Due date: 12/30/2020
Assignee: Chandramohan	% Done: 0%
	Estimated time: 0.00 hour
	Spent time: 0.00 hour
Project categorization:	
Description Dear Chandra, <ul style="list-style-type: none">This task is created for Business & Technical approval request to the below mentioned project ** Project : 1-30 days DPD is accepted by KMBL recently, hence relevant changes made	

History

#1 - 12/17/2020 10:30 AM - Chandramohan

- Assignee changed from Chandramohan to Payodhi

Dear Payodhi,

***This task is created for Technical approval request to the above mentioned project ***

#2 - 12/18/2020 10:47 AM - Payodhi

- Status changed from New to Approved

- Assignee changed from Payodhi to Chandramohan

Dear Chandra,

Approved.Pls proceed.

#3 - 12/18/2020 11:15 AM - Chandramohan

- Assignee changed from Chandramohan to Vijayakumar

Dear Vijayakumar,

Approved.Pls proceed.

#4 - 12/19/2020 09:47 AM - Vijayakumar

- Status changed from Approved to In Progress

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

- This task is created for Development team **

Pls find the below updation request for required to KMBL BC.

- Live A/cs- 1- 30 DPD allowed. * Here in case of '1-30 DPD' with Kotak, if 1-30 DPD is due to moratorium reschedule i.e client is making payment of old installment (instalment before reschedule) then it is allowed or DPD should have been cleared at the time of loan application.
 - In case of '1-30 DPD' with other lenders, DPD should have been cleared at the time of loan application.

#5 - 12/24/2020 11:46 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Karthik_CIMS

Dear Karthik,

- This task is created for Testing unit **

Pls check the below apk test and confirm the working status.

UAT Access Portal : uat.nocpl.in

#6 - 12/26/2020 03:57 PM - Karthik_CIMS

- Assignee changed from Karthik_CIMS to Shiva_CIMS

Dear sir,

Cross checked all the updated apk and confirmed everything is working fine.

#7 - 12/26/2020 07:06 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

We have completed the CB Integration for KMBL BC, and the UAT version was release in the UAT server.

UAT Access Portal : uat.nocpl.in

#8 - 12/27/2020 12:06 PM - Vijayakumar

- Assignee changed from Vijayakumar to Kabeerudin

Dear Kabeer,

- This task created for Quality Level **

Find the above UAT testing and check and confirm the working status.

#9 - 12/28/2020 04:23 PM - Kabeerudin

- Assignee changed from Kabeerudin to Vijayakumar

Dear sir,

Cross checked the UAT testing and confirmed everything is working fine.

#10 - 12/28/2020 07:25 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Siva,

- This task is created for production **

We have tested in UAT Link and its working fine. Kindly move to Live server

#11 - 12/29/2020 12:16 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Thank You for the Confirmation, we have ported the CB Integration upgrades into the Production Server successfully.

Also releasing the New CB Integrated Sourcing App APK for MDM and NON MDM Devices.

App Download Link : <http://cimssoft.in/APKs/KMB-PROD/kmb-cb-cloud-4-19-7.apk>

#12 - 12/29/2020 12:16 PM - Shiva_CIMS

- File Release_Document_BRD_CB Criteria updation.docx added

#13 - 12/30/2020 11:29 AM - Vijayakumar

- Assignee changed from Vijayakumar to Chandramohan

Dear Chandramohan/Payodhi,

For your information,

Our new project was working fine confirmed with our respective OPS Head.

#14 - 12/30/2020 11:29 AM - Vijayakumar

- File *TC_CB Criteria Updation _ KMB.xlsx* added

- Status changed from *In Progress* to *Closed*

Files

Release_Document_BRD_ CB Criteria updation.docx	38.7 KB	12/29/2020	Shiva_CIMS
TC_CB Criteria Updation _ KMB.xlsx	300 KB	12/30/2020	Vijayakumar