

## Bank Pass Book- Capture in Sourcing app - Feature #150

### Bank Pass Book- Capture in Sourcing app\_ALL BC's

02/04/2021 10:09 AM - Vijayakumar

<b>Status:</b>	Closed	<b>Start date:</b>	02/04/2021
<b>Priority:</b>	High	<b>Due date:</b>	02/27/2021
<b>Assignee:</b>	Chandramohan	<b>% Done:</b>	0%
		<b>Estimated time:</b>	0.00 hour
		<b>Spent time:</b>	0.00 hour
<b>Project categorization:</b>			
<b>Description</b>			
Dear Chandra,			
This task is created for Business & Technical approval request to the below mentioned project			
Project : Bank pass book - image capturing @ sourcing stage.			

#### History

##### #1 - 02/04/2021 10:20 AM - Chandramohan

- Assignee changed from Chandramohan to Payodhi

Dear Payodhi,

This task is created for Technical approval request to the above mentioned project.

##### #2 - 02/04/2021 11:39 AM - Payodhi

- Status changed from New to Approved

- Assignee changed from Payodhi to Chandramohan

Dear Chandra,

Approved.Pls proceed.

##### #3 - 02/04/2021 01:26 PM - Chandramohan

- Assignee changed from Chandramohan to Vijayakumar

Dear Vijayakumar,

Approved..Pls proceed

##### #4 - 02/05/2021 09:39 AM - Vijayakumar

- Status changed from Approved to In Progress

- Assignee changed from Vijayakumar to Shiva\_CIMS

Dear Siva,

This task is created for Development team \*\*

As discussed on upfront Bank Passbook capturing, pls find the requirements as below,

Bank Passbook image capturing is mandatory during Sourcing  
QC team can view the Bank passbook image in Queue along with other images  
Incase of Discrepancy the clear passbooks can be uploaded in RO Sourcing app like all other images  
No data entry is required for Bank Passbook  
CPV & CGT can be conducted parallelly  
After QC Clearance , it will move to GRT Stage

Note : For YBL , we can put hold on CGT Stage ( Meaning at the time of CGT , Bank passbook – image capturing is mandatory)

**#5 - 02/19/2021 06:19 PM - Shiva\_CIMS**

- Assignee changed from Shiva\_CIMS to Karthik\_CIMS

Greetings,

Dear Karthik,

This task is created for Testing unit

We are releasing UAT Version for Sourcing App (DCB BC) with Bank Passbook option and the same was available in PreQC for checking.

UAT Portal : dcbuat.nocpl.in

SOURCING:

<http://cimsssoft.in/APKs/DCB/DCB-UAT/dcb-cb.apk>

Kindly check few cases and confirm for production deployment.

**#6 - 02/23/2021 03:27 PM - Karthik\_CIMS**

- Assignee changed from Karthik\_CIMS to Shiva\_CIMS

Dear sir,

Cross checked the UAT testing and confirmed everything is working fine.

**#7 - 02/23/2021 06:19 PM - Shiva\_CIMS**

- Assignee changed from Shiva\_CIMS to Vijayakumar

Greetings,

We are releasing UAT Version for Sourcing App (DCB BC) with Bank Passbook option and the same was available in PreQC for checking. Please check and confirm.

UAT Portal : dcbuat.nocpl.in

SOURCING:

<http://cimsssoft.in/APKs/DCB/DCB-UAT/dcb-cb.apk>

**#8 - 02/25/2021 10:24 AM - Vijayakumar**

Dear Team,

This task created for Quality Level \*\*

Kindly check in UAT server and confirm the working status.

**#9 - 02/26/2021 09:52 AM - Vijayakumar**

- Assignee changed from Vijayakumar to Shiva\_CIMS

Dear Siva,

This task is created for production

We have tested in UAT Link and its working fine. Kindly move to Live server

**#10 - 02/27/2021 11:15 AM - Shiva\_CIMS**

- Assignee changed from Shiva\_CIMS to Vijayakumar

Greetings,

Thank you for the confirmation, we have deployed the updated patches into the production server now.

Kindly find the Updated APK version for Sourcing App.

Kindly release the APK for MDM and NON MDM devices.

SOURCING:

<http://cimsssoft.in/APKs/DCB/DCB-cb-6-34-13.apk>

(Note : Do not process any Files which is sourced in Older version henceforth, also this version required Uninstallation of the Previous version and Installation of the New Version).

**#11 - 02/27/2021 01:35 PM - Vijayakumar**

- Status changed from In Progress to Closed

- Assignee changed from Vijayakumar to Chandramohan

Dear Chandramohan/Payodhi,

For your information,

Our new project was working fine confirmed with our respective OPS Head.

**Files**

---

TC_Bank passbook image _Upfront at sourcing stage.xlsx	22.4 KB	02/26/2021	Vijayakumar
Release_Document_BRD_Bank passbook image_upfront sourcing stage.docx	44 KB	02/27/2021	Shiva_CIMS