

## Development Project - Feature #176

### CPV Application-MONITRI

03/27/2021 10:53 AM - Krutika

|   |                                  |
|---|----------------------------------|
| <b>Status:</b> Closed   | <b>Start date:</b> 03/27/2021    |
| <b>Priority:</b> High   | <b>Due date:</b> 06/30/2021      |
| <b>Assignee:</b> Payodhi  | <b>% Done:</b> 0%                |
|   | <b>Estimated time:</b> 0.00 hour |
|   | <b>Spent time:</b> 0.00 hour     |
| <b>Project categorization:</b>  |                                  |
| <b>Description</b><br>Dear Payodhi,<br><br>We need your approval for new CPV application deployed.<br><br>Please find the attachment of Business requirement documents for your references. |                                  |

#### History

##### #1 - 03/27/2021 10:53 AM - Krutika

- File CVP\_Monitri Web Sprint Plan Details V1.0.xlsx added

##### #2 - 03/27/2021 11:55 AM - Payodhi

- Status changed from New to Approved

- Assignee changed from Payodhi to Krutika

Dear Krutika,

Approved, Pls proceed.

##### #3 - 03/29/2021 10:55 AM - Krutika

- Status changed from Approved to In Progress

- Assignee changed from Krutika to Pranita

Dear Pranita,

Please find the BR Document and start the project as per our plan.

##### #4 - 05/17/2021 10:55 AM - Pranita

- Assignee changed from Pranita to Krutika

Dear Krutika,

As per business requirement we built the monitri application at web level . Pls find the UAT link for pilot testing.

Kindly check and confirm the working status.

Link: <https://monitri.nocpl.in/>

##### #5 - 05/19/2021 10:55 AM - Krutika

- Assignee changed from Krutika to Pranita

Dear Pranita,

We facing one issue in RO message screen ,chat box is not enable. Pls kindly check and confirm.

##### #6 - 05/21/2021 11:26 AM - Pranita

- Assignee changed from Pranita to Krutika

Dear Krutika,

Issue has been cleared, Now pls check and confirm the above issue in same link.

**#7 - 05/21/2021 06:16 PM - Krutika**

- Assignee changed from Krutika to Pranita

Dear Pranita,

Yes now its working fine. Next we need to build APK for CPV app . we will move to production once pilot testing has completed.

So wait until our conformation.

**#8 - 05/22/2021 10:34 AM - Krutika**

- Assignee changed from Pranita to Shiva\_CIMS

Dear Shiva,

Our end web application is ready. So we request you to build the new apk for CPV application.

**Note** : Please find the BR document in tail mail.

**#9 - 06/14/2021 10:04 AM - Shiva\_CIMS**

- Assignee changed from Shiva\_CIMS to Krutika

Greeting,

As per your request new APK build has done.

Kindly check the Updated APK for pilot testing of the application and confirm.

APK : [http://cimsssoft.in/APKs/MONITRI/BMCPV\\_CSTS\\_14-06-2021/BMCPV\\_ESF\\_V1.apk](http://cimsssoft.in/APKs/MONITRI/BMCPV_CSTS_14-06-2021/BMCPV_ESF_V1.apk)

**#10 - 06/15/2021 10:23 AM - Krutika**

- Assignee changed from Krutika to Arul

Dear Arul,

Please find the above testing APK and confirm work status of BMPCV APK.

**#11 - 06/15/2021 01:43 PM - Arul**

- Assignee changed from Arul to Krutika

Dear Krutika,

We have tested the APK. it is working fine.

Kindly deploy the same in production.

**#12 - 06/15/2021 04:36 PM - Krutika**

- Assignee changed from Krutika to Shiva\_CIMS

Dear Shiva,

Pilot testing has been done.Its working fine.

Kindly deploy the same in production.

**#13 - 06/16/2021 11:36 AM - Shiva\_CIMS**

- Assignee changed from Shiva\_CIMS to Krutika

Greetings,

Thank You for the Confirmation.

Kindly release the updated APK for MDM and NON MDM devices.

Kindly Coordinate with internal team for Deployment Date/Time.

ESFB BMCPV :

[http://cimssoft.in/APKs/MONITRI/BMCPV\\_CSTS\\_16-06-2021/BMCPV\\_ESF\\_V1.apk](http://cimssoft.in/APKs/MONITRI/BMCPV_CSTS_16-06-2021/BMCPV_ESF_V1.apk)

(Note : Uninstall the Previous Version of the App and Install the New Version).

**#14 - 06/17/2021 10:16 AM - Krutika**

- Assignee changed from Krutika to Payodhi

Dear Payodhi,

For your information our Monitri application project has successfully done.

Thanks to below teams for support.

- Development Team - Pranita
- Application Team - Sivakumar
- IT Team

**#15 - 06/18/2021 11:23 AM - Payodhi**

- Status changed from In Progress to Closed

- File Release\_Document\_Digital CPV\_V 1.0-01.docx added

- Assignee changed from Payodhi to Chandramohan

Dear Chandra,

Our Monitri application has successfully completed . Please find the release document for your references.

**#16 - 06/18/2021 11:23 AM - Krutika**

- File deleted (Release\_Document\_Digital CPV\_V 1.0-01.docx)

**#17 - 06/18/2021 11:23 AM - Krutika**

- File Release\_Document\_Digital CPV\_V 1.0-01.docx added

**Files**

|   |         |            |         |
|---|---------|------------|---------|
| Monitri-BRD.docx                              | 2.46 MB | 03/27/2021 | Krutika |
| CVP_Monitri Web Sprint Plan Details V1.0.xlsx | 21.1 KB | 03/27/2021 | Krutika |
| TC_BMPCV 1.0 & 5.0 Upgradation_ALL BC.xlsx    | 22.7 KB | 06/18/2021 | Krutika |
| Release_Document_Digital CPV_V 1.0-01.docx    | 35.1 KB | 06/18/2021 | Krutika |