

## Infra Level changes\_AWS - Feature #214

### Req : WAF Implementation in IDBI Server

09/22/2021 01:23 PM - karthikeyan

<b>Status:</b>	Closed	<b>Start date:</b>	09/22/2021	
<b>Priority:</b>	High	<b>Due date:</b>	09/22/2021	
<b>Assignee:</b>	Payodhi	<b>% Done:</b>	0%	
<b>Project categorization:</b>		<b>Estimated time:</b>	0.00 hour	
		<b>Spent time:</b>	0.00 hour	
<b>Description</b>				
Dear sir,				
Last one week we monitor our AXIS Server after enable the WAF .Its working fine.We request you to need your approval for implement the Web application firewall(WAF) in IDBI server..				

#### History

##### #1 - 09/22/2021 02:23 PM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to karthikeyan

Approved.Pls proceed

##### #2 - 09/22/2021 10:26 PM - karthikeyan

- File IDBI WAF Deployed.JPG added
- Status changed from Approved to Closed
- Assignee changed from karthikeyan to Payodhi

Dear sir,

Same has been deployed in IDBI Server. Basic reports & Flow is verified,its working fine.

#### Files

IDBI WAF Deployed.JPG	44.8 KB	09/22/2021	karthikeyan
-----------------------	---------	------------	-------------