

Checkmate_Audit_Application - Feature #245

test change request

01/27/2022 12:18 PM - Rajkumar

Status:	In Progress	Start date:	01/27/2022
Priority:	Normal	Due date:	
Assignee:	Rajkumar	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:			
Description story			

History

#1 - 01/27/2022 12:19 PM - Krutika

- Status changed from New to Approved
- Assignee changed from Krutika to Payodhi

approve the change

#2 - 01/27/2022 12:20 PM - Payodhi

- Status changed from Approved to In Progress
- Assignee changed from Payodhi to Shubham

technical approval

#3 - 01/27/2022 12:21 PM - Shubham

sprint started

#4 - 01/27/2022 12:22 PM - Shubham

- File Release_Document_CRS_V 1.0_.docx added

development is completed, testing can be done.

#5 - 01/27/2022 12:24 PM - Shubham

- Assignee changed from Shubham to Rajkumar

errors are occurred

Files

Release_Document_CRS_V 1.0_.docx	39.8 KB	01/27/2022	Shubham
----------------------------------	---------	------------	---------