

PCF Projects - Feature #278

Reg : New PCF BC Application Projects

04/05/2022 11:15 AM - Vijayakumar

Status:	Closed	Start date:	04/05/2022
Priority:	High	Due date:	04/30/2022
Assignee:	Payodhi	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:			
Description			
Dear Payodhi,			
Request your approval for attached new BC PCF_BRD documents.			

History

#1 - 04/06/2022 10:15 AM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 04/06/2022 04:15 PM - Vijayakumar

- Tags set to Development
- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Siva,

As discussed , Please fins the approved attachment of new PCF application required documents.

#3 - 04/07/2022 10:15 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to karthikeyan

Greetings,

Request you to inform IT team for create the following sub-domains and point them to UAT Server.

1. pcfuat.nocpl.in
2. androidpcfuat.nocpl.in
3. ropcfuat.nocpl.in
4. aopcfuat.nocpl.in
5. bmpcfuat.nocpl.in
6. pcfapiuat.nocpl.in
7. pcfmonitriuat.nocpl.in

#4 - 04/07/2022 12:15 PM - karthikeyan

- Assignee changed from karthikeyan to Shiva_CIMS

Dear sir,

As per your request, subdomain has created.

#5 - 04/11/2022 11:15 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for PCF BC.

SOURCING:

http://cimsssoft.in/APKs/PCF_UAT/PCF-1-9-13.apk

Kindly test few groups and confirm us before field deployment.

#6 - 04/13/2022 05:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using 1 group with 6 members. Kindly complete the dedupe & confirm for processing next stage.

#7 - 04/14/2022 04:15 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for PCF BC.

SOURCING:

http://cimsssoft.in/APKs/PCF_UAT/PCF-2-15-16.apk

Kindly test few groups and confirm us before field deployment.

#8 - 04/15/2022 05:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested 1 center sourced using new APK & move to group entry level has done.

#9 - 04/16/2022 01:15 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for PCF BC.

SOURCING:

http://cimsssoft.in/APKs/PCF_UAT/PCF-CB-2-15-18.apk

Kindly test few groups and confirm us before field deployment.

#10 - 04/18/2022 04:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested 1 center sourced using new APK. Please find the below observation.

1. We can able to edit the addhar number after scanned the member AAID
2. Member income is not dynamic.
3. Wrong number of member voter id has system accepted.

#11 - 04/20/2022 12:15 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, Please find the updated APK

SOURCING:

http://cimsssoft.in/APKs/PCF_UAT/PCF-CB-2-27-20.apk

Kindly test few groups and confirm us before field deployment.

#12 - 04/21/2022 05:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested 2 groups sourced on new APK & upload to next group entry level.

Its working fine

#13 - 04/23/2022 11:15 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for PCF BC.

SOURCING:

http://cimsssoft.in/APKs/PCF_UAT/PCF-CB-2-27-20.apk

Kindly test few groups and confirm us before field deployment.

Note :

Do 1 test group for sourcing and upload but don t use the same voter id for different customer in same group.

#14 - 04/25/2022 01:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested 2 groups sourced on new APK & upload to next group entry level.

Its working fine

#15 - 04/26/2022 11:15 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, As per yesterday discussion we are releasing updated sourcing Pilot testing App for PCF BC.

SOURCING:

http://cimsssoft.in/APKs/PCF_UAT/PCF-CB-2-34-21.apk

Kindly test few groups and confirm us before field deployment.

#16 - 04/27/2022 01:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested 1 groups sourced on this new APK & its not showing in group entry level

#17 - 04/28/2022 12:15 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, Please find the updated APK

SOURCING:

<http://cimssoft.in/APKs/PCF/PCF-2-37-21.apk>

Kindly test few groups and confirm us before field deployment

#18 - 04/28/2022 04:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear shiva,

Tested has been done. Its working fine. Kindly move to production.

#19 - 04/29/2022 02:15 PM - Shiva_CIMS

Greetings,

Vijayakumar & Raj , Please find the testing APK for monitri BMCPV.

BMCPV:

http://cimssoft.in/APKs/PCF/CIMS_BMCPV_PCF_UAT_8.0.apk

#20 - 05/02/2022 02:15 PM - Rajkumar

- Assignee changed from Rajkumar to Shiva_CIMS

Greetings,

We have deployed the UI & API code in UAT server for PCF Monitri.

Checked with field user and credit team, its everything working fine.

Once confirm from your end , we will deploy the live code in server.

#21 - 05/06/2022 02:15 PM - Vijayakumar

- File *Functional_TC_PCF_CIMS PCF sourcing, QC & Disbursement.xlsx* added

Dear shiva,

Please find the functional test case document.

#22 - 05/07/2022 01:15 PM - Rajkumar

- File *Security_TC_NOCP_L_CIMS PCF sourcing, QC & Disbursement.xlsx* added

Greeting,

Please find the security test case.

#23 - 05/09/2022 11:15 AM - Shiva_CIMS

- Tags changed from Development to Production

- File *Release_Document_CIMS PCF Sourcing, QC & Disbursement.docx* added

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Thank You for the Confirmation.

Kindly Release the APK for MDM and NON-MDM Devices.

SOURCING :

<http://cimssoft.in/APKs/PCF/PCF-LIVE-2-37-21.apk>

(Note : App Requires Uninstallation and Installation of New Application).

(Important : Any Partial Sourced file with direct Update of the App will lead to file Crash, file missing and Confusion, Kindly Cooperate to avoid Resourcing of the File)

#24 - 05/09/2022 02:15 PM - Vijayakumar

- File CIMS PCF sourcing, QC & Disbursement.pdf added
- File Declaration.pdf added
- File LAF.PDF added
- File Loan Agreement.pdf added
- File PCF-Flow chart1.pdf added
- File FORM No. 60.pdf added
- Status changed from In Progress to Closed
- Assignee changed from Vijayakumar to Payodhi

Dear Chandra/Payodhi,

For your information our New PCF BC Application Projects has done.

Files

Business Requirment Document_PCF_.docx	38 KB	04/05/2022	Vijayakumar
Functional_TC_PCF_CIMS PCF sourcing, QC & Disbursement.xlsx	23.5 KB	05/06/2022	Vijayakumar
Security_TC_NOCPL_CIMS PCF sourcing, QC & Disbursement.xlsx	25.1 KB	05/07/2022	Rajkumar
Release_Document_CIMS PCF Sourcing, QC & Disbursement.docx	39.4 KB	05/09/2022	Shiva_CIMS
CIMS PCF sourcing, QC & Disbursement.pdf	2.28 MB	05/09/2022	Vijayakumar
Declaration.pdf	85.8 KB	05/09/2022	Vijayakumar
LAF.PDF	253 KB	05/09/2022	Vijayakumar
Loan Agreement.pdf	141 KB	05/09/2022	Vijayakumar
PCF-Flow chart1.pdf	278 KB	05/09/2022	Vijayakumar
FORM No. 60.pdf	155 KB	05/09/2022	Vijayakumar