

IDFC projects - Feature #287

Reg : New IDFC BC Application Projects

01/21/2021 10:15 AM - Vijayakumar

Status:	Closed	Start date:	01/21/2021
Priority:	High	Due date:	02/28/2021
Assignee:	Payodhi	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:	New		

Description

Dear Payodhi,

Request your approval for attached new BC IDFC_BRD documents.

History

#1 - 01/21/2021 11:10 AM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 01/21/2021 11:10 AM - Vijayakumar

- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

Let's start initiating the IDFC Project with our own API.

Kindly find the BRD for your references.

1. Sourcing thru CIMS Application
2. CB check thru IASC – API Integration
3. Status - Approved / Rejected
4. For Approved members – Detailed data entry and complete the Group
5. Dedupe process
6. CB check initiate to bank thru FTP Folder (.txt file format)
7. After receiving the Approvals, Field Upload is done / AOF generate
8. QC mechanism at back end -Parallel Activity
9. BCM – CPV / CGT - Parallel Activity
10. BM – GRT , Post completing the GRT , Signed AOF +KYC upload in CIMS Portal
11. Post QC -Back end team will check the signed docs and place it in IDFC FTP folder for sanction
12. After sanction , Bank will generate the Post sanction Documents
13. Disbursements in CIMS

#3 - 01/22/2021 12:10 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to karthikeyan

Greetings,

Request you to inform IT team for create the following sub-domains and point them to UAT Server.

1. idfcuat.nocpl.in
2. androidfcuat.nocpl.in
3. roidfcuat.nocpl.in
4. aoidfcuat.nocpl.in
5. bmidfcuat.nocpl.in

6. idfcapiuat.nocpl.in
7. idfcmnitriuat.nocpl.in

#4 - 01/22/2021 02:10 PM - karthikeyan

- Assignee changed from karthikeyan to Shiva_CIMS

Dear sir,

As per your request, subdomain has created.

#5 - 01/24/2021 12:10 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

We have not yet received the Offline Himark upload format from IDFC team, but in the meantime we can start testing the other activity.

We are sharing the Apps for the same.

SOURCING:

<http://cimsssoft.in/APKs/IDFC-NOCP/idfc-cb.apk>

AOCPV:

<http://cimsssoft.in/APKs/IDFC-NOCP/idfc-ao.apk>

CGT:

<http://cimsssoft.in/APKs/IDFC-NOCP/IDFC-RO-1-1-1.apk>

GRT:

<http://cimsssoft.in/APKs/IDFC-NOCP/idfc-bm.apk>

#6 - 01/25/2021 04:10 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using 1 group with 6 members. We cant able to complete the group .

Please check and clear the issue.

#7 - 01/27/2021 04:10 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for IDFC BC.

SOURCING:

http://cimsssoft.in/APKs/IDFC-NOCP/idfc-cb_1.1.apk

Kindly test few groups and confirm us before field deployment.

#8 - 01/28/2021 05:10 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested 1 center sourced using new APK & move to group entry level has done.

#9 - 01/31/2021 11:10 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for IDFC BC.

SOURCING:

http://cimsssoft.in/APKs/IDFC-NOCP/IDFC-CB_1.2.apk

Kindly test few groups and confirm us before field deployment.

#10 - 02/01/2021 12:10 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested 2 groups sourced on new APK & upload to next group entry level.

#11 - 02/05/2021 02:10 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for IDFC BC.

SOURCING:

http://cimsssoft.in/APKs/IDFC-NOCP/IDFC-CB_1.3.apk

Kindly test few groups and confirm us before field deployment.

#12 - 02/06/2021 11:10 AM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested 1 center sourced using new APK. Please find the below observation.

1. We can able to edit the addhar number after scanned the member AAID
2. Member income is not dynamic.
3. Wrong number of member voter id has system accepted.

#13 - 02/08/2021 02:10 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for IDFC BC.

SOURCING:

http://cimsssoft.in/APKs/IDFC-NOCP/IDFC-CB_1.4.apk

Kindly test few groups and confirm us before field deployment.

#14 - 02/09/2021 03:10 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested 1 groups sourced on this new APK & its not showing in group entry level

#15 - 02/10/2021 03:10 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for IDFC BC.

SOURCING:

http://cimsssoft.in/APKs/IDFC-NOCP/IDFC-CB_1.5.apk

Kindly test few groups and confirm us before field deployment.

#16 - 02/11/2021 06:10 PM - Vijayakumar

- File *Functional_TC_IDFC_CIMS IDFC sourcing, QC & Disbursement.xlsx* added
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

Tested has been done. Its working fine. Kindly move to production.

#17 - 02/12/2021 11:10 AM - Rajkumar

- File *Security_TC_NOCP_CIMS IDFC sourcing, QC & Disbursement.xlsx* added

Greetings,

Checked with field user and credit team, its everything working fine.

We have deployed the UI & API code in live server for IDFC Monitri.

Please find the security test case.

#18 - 02/14/2021 10:10 AM - Shiva_CIMS

- File *Business Requirement Document_IDFC.docx* added
- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Thank You for the Confirmation.

Kindly Release the APK for MDM and NON-MDM Devices.

SOURCING :

<http://cimsssoft.in/APKs/IDFC/IDFC-LIVE-2-1-1.apk>

(Note : App Requires Uninstallation and Installation of New Application).

(Important : Any Partial Sourced file with direct Update of the App will lead to file Crash, file missing and Confusion, Kindly Cooperate to avoid Resourcing of the File)

#19 - 02/14/2021 11:11 AM - Vijayakumar

- File *CIMS IDFC -AOCV Guide.pdf* added
- File *CIMS IDFC -CGT Guide.pdf* added
- File *CIMS IDFC -GRT Guide.pdf* added
- File *CIMS IDFC -Sourcing Guide.pdf* added
- File *IDFC-LAF.pdf* added
- File *IDFC-PSD.pdf* added
- Status changed from In Progress to Closed
- Assignee changed from Vijayakumar to Payodhi

Dear Chandra/Payodhi,

For your information our New IDFC BC Application Projects has done.

Files

Business Requirement Document_IDFC.docx	23.5 KB	01/21/2021	Vijayakumar
---	---------	------------	-------------

Functional_TC_IDFC_CIMS IDFC sourcing, QC & Disbursement.xlsx	23.4 KB	02/11/2021	Vijayakumar
Security_TC_NOCP_L_CIMS IDFC sourcing, QC & Disbursement.xlsx	24.9 KB	02/12/2021	Rajkumar
Release Document_IDFC.docx	23.5 KB	02/14/2021	Shiva_CIMS
CIMS IDFC -CGT Guide.pdf	757 KB	02/14/2021	Vijayakumar
CIMS IDFC -AOCV Guide.pdf	851 KB	02/14/2021	Vijayakumar
CIMS IDFC -Sourcing Guide.pdf	1.12 MB	02/14/2021	Vijayakumar
CIMS IDFC -GRT Guide.pdf	591 KB	02/14/2021	Vijayakumar
IDFC-LAF.pdf	557 KB	02/14/2021	Vijayakumar
IDFC-PSD.pdf	1.72 MB	02/14/2021	Vijayakumar