

CIMS Change Request Jan 2020 - Feature #29

Vernacular document- Modification

03/23/2020 04:42 PM - NOCPL

Status:	New	Start date:	01/06/2020
Priority:	High	Due date:	01/07/2020
Assignee:	Shiva_CIMS	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:			
Description			
Page 11 & 12 from existing Vernacular document to be replaced with new document			