

RBL Projects - Feature #294

Sale officer implementation

03/30/2023 11:36 AM - Vijayakumar

Status:	Rejected	Start date:	03/30/2023
Priority:	High	Due date:	04/30/2023
Assignee:	Chandramohan	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:	New		

Description
Dear Payodhi,
Request your approval for below BRD.

History

#1 - 03/31/2023 12:36 PM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 04/01/2023 10:36 AM - Vijayakumar

- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

Please proceed new requirement for SO implementation.

#3 - 04/07/2023 10:36 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Requested new changes has been Completed, kindly check few cases and confirm us for Production Deployment.

SOURCING:

http://cimsssoft.in/APKs/RBL/RBLCB_20_09.apk

#4 - 04/10/2023 12:36 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested a few group, we cant able to assign the SO to relationship officer from Web.

Please check and clear the issue.

#5 - 04/14/2023 01:36 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Issues has been cleared, kindly check few cases and confirm us for Production Deployment.

SOURCING :

SOURCING:

http://cimsssoft.in/APKs/RBL/RBLCB_20_10.apk

#6 - 04/16/2023 02:36 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested a few group, sale officer can able to assign that group to RO/BM.

Please check and clear the issue.

#7 - 04/21/2023 11:36 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Issues has been cleared, kindly check few cases and confirm us for Production Deployment.

SOURCING :

SOURCING:

http://cimsssoft.in/APKs/RBL/RBLCB_20_10.1.apk

#8 - 04/27/2023 02:36 PM - Vijayakumar

- File *Functional_TC_RBL_Sale officer Implementation.xlsx* added

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear shiva,

Tested has been done. Its working fine. Kindly move to production.

#9 - 04/27/2023 04:36 PM - Rajkumar

- File *Security_TC_NOCP_L_Sale officer Implementation.xlsx* added

Dear Shiva,

Please find the security test case.

#10 - 05/28/2023 04:36 PM - Shiva_CIMS

- File *Release_Document_Sale officer implementation.docx* added

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Thank You for the confirmation, kindly release the APK to MDM and NON-MDM Devices.

RBL Sourcing : http://cimsssoft.in/APKs/RBL/RBL_CB_20_11.apk

Update Features:

1. SO Sourcing Options updated.

(Note : The App Requires Uninstallation and Installation, Check with Internal Team for Deployment Date/Time).

(Important : Any Partial Sourced file with direct Update of the App will lead to file Crash, file missing and Confusion, Kindly Cooperate to avoid Resourcing of the File).

#11 - 05/28/2023 06:36 PM - Vijayakumar

- File *Sale Officer_Process Implementation.jpg* added
- Assignee changed from *Vijayakumar* to *Chandramohan*

Dear Chandramohan,

Please confirm the SO changes move to production.

#12 - 05/28/2023 07:48 PM - Chandramohan

- Assignee changed from *Chandramohan* to *Vijayakumar*

Dear Vijayakumar,

Please hold the changes. Don't move to production.

#13 - 05/29/2023 10:18 AM - Vijayakumar

- Assignee changed from *Vijayakumar* to *Chandramohan*

Dear Chandramohan,

Kindly update the status.

#14 - 05/29/2023 02:18 PM - Chandramohan

- Assignee changed from *Chandramohan* to *Vijayakumar*

Dear Vijayakumar,

Our management has not been approved this changes. So you can drop this project.

#15 - 05/29/2023 05:18 PM - Vijayakumar

- Status changed from *In Progress* to *Rejected*
- Assignee changed from *Vijayakumar* to *Chandramohan*

Dear Chandramohan/Payodhi,

As discussed, We are going to drop this project.

++Siva Remove this changes in backend from live server.

Files

BRD_Sale officer implementation.DOCX	29 KB	03/30/2023	Vijayakumar
Functional_TC_RBL_Sale officer Implementation.xlsx	22.8 KB	04/27/2023	Vijayakumar
Security_TC_NOCPL_Sale officer Implementation.xlsx	24.7 KB	04/27/2023	Rajkumar
Release_Document_Sale officer implementation.docx	44.8 KB	05/28/2023	Shiva_CIMS
Sale Officer_Process Implementation.jpg	70.2 KB	05/28/2023	Vijayakumar