

KMB Projects - Feature #305

Req : Peny Drop Implementation

10/19/2022 03:53 PM - Vijayakumar

Status:	Closed	Start date:	10/19/2022
Priority:	High	Due date:	10/30/2022
Assignee:	Payodhi	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:	New		
Description Dear Payodhi, Request your approval for new changes in KMBL. Please find attached BRD.			

History

#1 - 10/20/2022 04:53 PM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Approved, Pls proceed.

#2 - 10/21/2022 12:53 PM - Vijayakumar

- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

Please proceed new requirement for KMBL.

#3 - 11/19/2022 12:53 PM - Shiva_CIMS

Greetings,

As per your request, we have implemented penny drop option in IMPS pages.

Kindly check the UAT and confirm the production.

#4 - 11/21/2022 12:53 PM - Vijayakumar

- File Functional_TC_KMBL.xlsx added

Dear Shiva,

Tested has been done. Its working fine.

Kindly move to production.

#5 - 11/22/2022 11:53 AM - Rajkumar

- File Security_TC_NOCPL_KMBL.xlsx added

Dear Shiva,

Please find the security test case.

#6 - 11/25/2022 01:53 PM - Shiva_CIMS

- File clipboard-202310301630-ofgyr.png added
- File Release_Document_KMBL_Penny Drop Changes.docx added
- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Same has been deployed in production server.

clipboard-202310301630-ofgyr.png

#7 - 11/25/2022 04:53 PM - Vijayakumar

- Status changed from In Progress to Closed
- Assignee changed from Vijayakumar to Payodhi

Dear Chandra/Payodhi,

For your information our new requirement has been done.

Files

BRD_Implementation Penny Drop.DOCX	29 KB	10/19/2022	Vijayakumar
Functional_TC_KMBL.xlsx	20.8 KB	11/21/2022	Vijayakumar
Security_TC_NOCPL_KMBL.xlsx	24.7 KB	11/22/2022	Rajkumar
clipboard-202310301630-ofgyr.png	367 KB	11/25/2022	Shiva_CIMS
Release_Document_KMBL_Penny Drop Changes.docx	44.5 KB	10/30/2023	Shiva_CIMS