

YBL Projects - Feature #310

YBL_CIMS_New Process

03/01/2023 11:55 AM - Vijayakumar

Status:	Closed	Start date:	03/01/2023
Priority:	High	Due date:	05/03/2023
Assignee:	Payodhi	% Done:	100%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:	New		

Description
Dear Payodhi,
Request your approval for attached new BRD documents.

History

#1 - 03/01/2023 11:55 AM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 03/01/2023 02:25 PM - Vijayakumar

- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

As discussed , Please find the approved attachment of new YBL CIMS application required documents.

#3 - 03/03/2023 01:25 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Rajkumar

Greetings,

Team, kindly map the below sub-domains to the new YBL Server IP and confirm.

1. androidybln.nocpl.in
2. roybln.nocpl.in
3. aoybln.nocpl.in
4. bmybln.nocpl.in
5. ybln.nocpl.in
6. yblnapi.nocpl.in
7. psmybln.nocpl.in
8. yblndvu.nocpl.in

#4 - 03/03/2023 05:15 PM - Rajkumar

- Assignee changed from Rajkumar to Shiva_CIMS

Dear sir,

As per your request, subdomain has created.

#5 - 03/12/2023 01:15 PM - Shiva_CIMS

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

SOURCING:

http://cimsssoft.in/APKs/YBLN/YBL_N_CB_2_0.apk

This apk only for internal not for bank

Kindly test few groups and confirm us before field deployment.

#6 - 03/16/2023 10:15 AM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using 1 group with 6 members. Kindly complete the dedupe & confirm for processing next stage.

#7 - 03/24/2023 03:35 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

SOURCING:

http://cimsssoft.in/APKs/YBLN/YBL_N_CB_5_0.apk

Use this apk and check the entire flow

Kindly test few groups and confirm us before field deployment.

#8 - 03/29/2023 12:56 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using 1 group with 6 members. Image loading so much time in sourcing

#9 - 04/09/2023 05:16 PM - Shiva_CIMS

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

SOURCING:

http://cimsssoft.in/APKs/YBLN/YBL_N_CB_5_2.apk

Use this apk and check the entire flow

Kindly test few groups and confirm us before field deployment.

#10 - 04/13/2023 01:16 PM - Vijayakumar

Dear Shiva,

We have tested 1 center sourced using new APK. Please find the below observation.

1. Member income is not dynamic.
2. Wrong number of member voter id has system accepted.

#11 - 04/18/2023 06:16 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

SOURCING:

http://cimsssoft.in/APKs/YBLN/YBL_N_CB_6_6.apk

Use this apk and check the entire flow & single insurance validation

Kindly test few groups and confirm us before field deployment.

#12 - 04/22/2023 11:36 AM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva, We have tested 1 center sourced using new APK. Please find the below observation. 1. We are facing DOB calculation for Nominee 2. FOIR Problem

#13 - 05/03/2023 03:16 PM - Shiva_CIMS

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

SOURCING:

http://cimsssoft.in/APKs/YBLN/YBL_N_CB_6_7.apk

Use this apk and check the entire flow of DOB Calculation and FOIR.

Kindly test few groups and confirm us before field deployment.

#14 - 05/04/2023 11:45 AM - Vijayakumar

- File Functional_TC_YBLN_New_CIMS_Process.xlsx added

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

Tested has been done. Its working fine. Kindly move to production.

#15 - 05/04/2023 05:21 PM - Rajkumar

- File Security_TC_NOCP_L_YBLN_CIMS_Process.xlsx added

Greeting,

Please find the security test case.

#16 - 05/05/2023 11:21 AM - Shiva_CIMS

- File Release_Document_YBL_CIMS_Application.docx added

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

Remove or Uninstall any existing Application from the Users whoever already using YBLK also need to remove any existing applications.

Also kindly Deactivate any existing Activations for the existing users/new users whoever needs to use YBLN Sourcing Applications.

YBLN Sourcing : http://cimsssoft.in/APKs/YBLN/YBL_N_CB_6_9.apk

YBLN CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.3_18-05-2022/BMCPV_YBLN_9_3_2.apk

YBLN CGT : http://cimsssoft.in/APKs/CGT_Video/V2.2/YBLN_CGT_2_2.apk

YBLN BM : <http://cimsssoft.in/APKs/YBLN/BM/YBL-BM-1-1.apk>

(Note : The App Requires Uninstallation and Installation, Check with Internal Team for Deployment Date/Time).

#17 - 05/05/2023 01:11 PM - Vijayakumar

- File YBL - CIMS Sourcing Process.pdf added

- File YBL - FLOW CHART-1.pdf added
- Status changed from In Progress to Closed
- Assignee changed from Vijayakumar to Payodhi

Dear Chandra/Payodhi,

For your information our New YBL BC Application Projects has done.

Files

Business Requirment Document_YBL_CIMS.docx	34.4 KB	03/01/2023	Vijayakumar
Functional_TC_YBLN_New_CIMS Process.xlsx	23.4 KB	05/04/2023	Vijayakumar
Security_TC_NOCP_L_YBLN_CIMS_Process.xlsx	24.7 KB	05/04/2023	Rajkumar
Release_Document_YBL_CIMS_Application .docx	44.5 KB	05/05/2023	Shiva_CIMS
YBL - CIMS Sourcing Process.pdf	4.56 MB	05/05/2023	Vijayakumar
YBL - FLOW CHART-1.pdf	49.5 KB	05/05/2023	Vijayakumar