

RBL Projects - Feature #311

Reg : Application & DB server segregation

11/21/2023 11:06 AM - Payodhi

Status:	Closed	Start date:	11/21/2023
Priority:	High	Due date:	11/30/2023
Assignee:	Shiva_CIMS	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:	New		
Description Dear Shiva, According to recommendations from RBL Infosec & RBL Suggestion, it is advised to establish a 2-tier architecture for our LOS application. Therefore, we kindly request you to promptly segregate the application and database servers.			

History

#1 - 11/21/2023 01:06 PM - Vijayakumar

Dear Shiva,

We are okay with it; please proceed with the necessary actions.

#2 - 01/15/2024 04:06 PM - Shiva_CIMS

- Status changed from New to In Progress

- Assignee changed from Shiva_CIMS to Rajkumar

Greetings,

Please generate a new database server for segregation and provide the corresponding IP address.

Additional Notes:

1. Create a new subdomain for testing purposes and restore the live database on the new database server.

Subdomains:

1. rblandroid.nocpl.in
2. rblro.nocpl.in
3. rblbm.nocpl.in
4. rblapi.nocpl.in
5. rblcb.nocpl.in
6. rblpsm.nocpl.in

#3 - 01/16/2024 11:16 AM - Rajkumar

- Assignee changed from Rajkumar to Shiva_CIMS

We have established new servers and a domain for RBL server segregation. Please refer to the details below for your information.

Note : RBL_DB has been restored in new DB server.

Server Details :

S.no	Server Name	Server Public IP	Server Private IP
1	RBL-DB-NOCPL	3.108.211.52	172.31.24.56

S.no	New Subdomain
1	rblcb.nocpl.in
2	rblandroid.nocpl.in
3	rblbm.nocpl.in
4	rblao.nocpl.in

5 rblpsm.nocpl.in
6 rblapi.nocpl.in
7 rblro.nocpl.in

#4 - 01/16/2024 09:18 PM - Shiva_CIMS
- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

We have successfully completed the DB and Application server segregation and tested the connectivity and confirm us for Production Deployment.

#5 - 01/17/2024 04:18 PM - Vijayakumar
- File Functional_TC_RBL_Application & DB server Segregation.xlsx added
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

After thorough testing on both mobile and web platforms, we confirm that it is functioning properly. Please proceed with moving it to production.

#6 - 01/17/2024 05:19 PM - Rajkumar
- File Security_TC_NOCPL_Application & DB server Segregation.xlsx added

Greetings,

Please find the security test case.

#7 - 01/18/2024 10:33 PM - Shiva_CIMS
- File Release_Document_Application & DB Segregation.docx added
- Status changed from In Progress to Resolved
- Assignee changed from Shiva_CIMS to Payodhi

Greetings,

I appreciate your confirmation, and I wanted to inform you that the deployment has been successfully implemented in the production environment.

Thank you,

#8 - 01/19/2024 10:58 AM - Payodhi
- Status changed from Resolved to Closed
- Assignee changed from Payodhi to Shiva_CIMS

Dear Shiva,

Thanks for your valuable support.

Files			
BRD_Application & DB Server Segregation.DOCX	59.2 KB	11/21/2023	Payodhi
Functional_TC_RBL_Application & DB server Segregation.xlsx.xlsx	22.9 KB	01/17/2024	Vijayakumar
Security_TC_NOCPL_Application & DB server Segregation.xlsx	24.7 KB	01/17/2024	Rajkumar
Release_Document_Application & DB Segregation.docx	44.8 KB	01/18/2024	Shiva_CIMS