

ALL BC COMMON PROJECTS - Feature #314

Backend Log Maintain

08/04/2023 10:00 AM - Vijayakumar

Status:	Closed	Start date:	08/02/2023
Priority:	High	Due date:	08/30/2023
Assignee:	Payodhi	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:	Existing		

Description

Dear Payodhi

Please find the BRD of Backend log maintain . Kindly review and approve the same.

History

#1 - 08/04/2023 02:00 PM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 08/05/2023 11:00 AM - Vijayakumar

- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

As discussed, Kindly find the BRD for new changes.

#3 - 08/07/2023 12:00 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for YBL BC.

Sourcing : http://cimsssoft.in/APKs/RBL/RBL_CB_UAT_21_0.apk

#4 - 08/09/2023 03:00 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have conducted tests on this APK, and we have issue approved customer are not reflecting in new logs.

#5 - 08/12/2023 03:00 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for YBL BC.

Sourcing : http://cimsssoft.in/APKs/RBL/RBL_CB_UAT_21_0.1.apk

#6 - 08/13/2023 11:00 AM - Vijayakumar

- File *Functional_TC_RBL_CIMS Log Maintain.xlsx.xlsx* added

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested, its working fine. Kindly move to the production for all BC.

#7 - 08/13/2023 02:00 PM - Rajkumar

- File *Security_TC_NO CPL_RBL_CIMS Log Maintain.xlsx* added

Dear Shiva,

Kindly find the attachment of Security test case.

#8 - 08/14/2023 11:00 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

RBL CPV : RBL Sourcing : http://cimsssoft.in/APKs/RBL/RBL_CB_22_0.apk

Other BC will be shared individually, one at a time.

Update Features:

1. Backend Logs to maintain CB/CCR/FOIR/QC Rejections and QC Approvals.

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time).

#9 - 08/18/2023 11:00 AM - Shiva_CIMS

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

YBL Sourcing : http://cimsssoft.in/APKs/YBLN/YBL_N_CB_9_0.apk

Other BC will be shared individually, one at a time.

Update Features:

1. Backend Logs to maintain CB/CCR/FOIR/QC Rejections and QC Approvals.

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time).

#10 - 08/19/2023 04:00 PM - Shiva_CIMS

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

KMB Sourcing : <http://cimsssoft.in/APKs/KMB/KMB-CB-18-0.apk>

IDBI Sourcing: <http://cimsssoft.in/APKs/IDBI/IDBI-CB-16-0.apk>

SFB Sourcing : http://cimsssoft.in/APKs/SFB-PROD/SFB_CB_10_0.apk

KVB Sourcing : <https://www.cimsssoft.in/APKs/KVB/KVB-CB-5-0.apk>

Other BC will be shared individually, one at a time.

Update Features:

1. Backend Logs to maintain CB/CCR/FOIR/QC Rejections and QC Approvals.

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time).

#11 - 08/22/2023 03:16 PM - Shiva_CIMS

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

KMB Sourcing : https://www.cimsssoft.in/APKs/PCF/PCF_CB_5_0.apk
NOR Sourcing: http://cimsssoft.in/APKs/NOR/NOR_CB_15_0.apk
DCB Sourcing : http://cimsssoft.in/APKs/DCB-PROD/DCB_CB_16_0.apk
AXIS Sourcing : <http://cimsssoft.in/APKs/AXIS/AXIS-CB-33-0.apk>

Other BC will be shared individually, one at a time.

Update Features:

1. Backend Logs to maintain CB/CCR/FOIR/QC Rejections and QC Approvals.

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time).

#12 - 08/25/2023 11:16 AM - Shiva_CIMS

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

KMB Sourcing : http://cimsssoft.in/APKs/IDFC/IDFC_CB_17_0%2023_08_2023.apk
NOR Sourcing: http://cimsssoft.in/APKs/SIB/SIB_CB_4_0.apk

Other BC will be shared individually, one at a time.

Update Features:

1. Backend Logs to maintain CB/CCR/FOIR/QC Rejections and QC Approvals.

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time).

#13 - 09/08/2023 11:16 AM - Shiva_CIMS

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

ESF CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/ESF_CPV_9_6_3.apk
DCB CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/DCB_CPV_9_6_3.apk
KVB CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/KVB_CPV_9_6_3.apk
IDFC CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/IDFC_CPV_9_6_3.apk
IDBI CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/IDBI_CPV_9_6_3.apk
KMB CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/KMB_CPV_9_6_3.apk
NOR CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/NOR_CPV_9_6_3.apk
AXIS CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/AXIS_CPV_9_6_3.apk

Other BC will be shared individually, one at a time.

Update Features:

1. Backend Logs to maintain CB/CCR/FOIR/QC Rejections and QC Approvals.
2. Image Portrait/Landscape issue fix.x

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time).

#14 - 09/09/2023 05:16 PM - Shiva_CIMS

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

SFB CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/SFB_CPV_9_6_3.apk
SIB CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/SIB_CPV_9_6_3.apk
VCPL CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/VCPL_CPV_9_6_3.apk

Other BC will be shared individually, one at a time.

Update Features:

1. Backend Logs to maintain CB/CCR/FOIR/QC Rejections and QC Approvals.
2. Image Portrait/Landscape issue fix.x

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time).

#15 - 09/13/2023 11:16 AM - Shiva_CIMS

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

PCF CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/PCF_CPV_9_6_3.apk

USF CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/USF_CPV_9_6_3.apk

FIN CPV : http://cimsssoft.in/APKs/MONITRI/BMCPV_V9.6.3_08-09-2023/FIN_CPV_9_6_3.apk

Other BC will be shared individually, one at a time.

Update Features:

1. Backend Logs to maintain CB/CCR/FOIR/QC Rejections and QC Approvals.
2. Image Portrait/Landscape issue fix.x

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time).

#16 - 09/13/2023 11:16 AM - Shiva_CIMS

- *File Release_Document_Sourcing_Logs.docx added*

Greetings,

Please find the attached of Sourcing Log Implementation

#17 - 09/13/2023 04:16 PM - Vijayakumar

- *Status changed from In Progress to Closed*

- *Assignee changed from Vijayakumar to Payodhi*

Dear Payodhi/Chandramohan,

For your information new changes has been done.

Files

BRD_Backend_Logs_Maintain.DOCX	28.2 KB	08/04/2023	Vijayakumar
Functional_TC_RBL_CIMS Log Maintain.xlsx.xlsx	20.8 KB	08/13/2023	Vijayakumar
Security_TC_NOCP_L_RBL_CIMS Log Maintain.xlsx	24.7 KB	08/13/2023	Rajkumar
Release_Document_Sourcing_Logs.docx	44.7 KB	09/13/2023	Shiva_CIMS