

# ALL BC COMMON PROJECTS - Feature #317

## Karza Integration

12/02/2023 10:56 AM - Vijayakumar

<b>Status:</b>	Closed	<b>Start date:</b>	12/02/2023
<b>Priority:</b>	High	<b>Due date:</b>	12/30/2023
<b>Assignee:</b>	Payodhi	<b>% Done:</b>	0%
		<b>Estimated time:</b>	0.00 hour
		<b>Spent time:</b>	0.00 hour
<b>Project categorization:</b>	Existing		

### Description

Dear Payodhi,

The Karza integration aims to enhance the Voter ID verification process by seamlessly incorporating Karza services. This integration spans multiple stages of the verification process, ensuring a smooth and efficient validation of Voter IDs. The deliverable is a fully functional system that optimally utilizes Karza, leading to accurate and reliable Voter ID checks. This integration is designed to improve the overall effectiveness and efficiency of the verification process.

Please find the BRD of Karza Integration . Kindly review and approve the same.

### History

#### #1 - 12/02/2023 01:56 PM - Payodhi

- Status changed from New to Approved

- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#### #2 - 12/02/2023 04:56 PM - Vijayakumar

- Status changed from Approved to In Progress

- Assignee changed from Vijayakumar to Shiva\_CIMS

Dear Shiva,

As per our conversation, please locate the Business Requirements Document (BRD) outlining the proposed modifications.

#### #3 - 12/05/2023 06:56 PM - Shiva\_CIMS

- Assignee changed from Shiva\_CIMS to Vijayakumar

Greetings,

Team, we are launching the pilot testing app for RBL BC Sourcing.

Sourcing: 1. RBL Sourcing: [http://cimsssoft.in/APKs/RBL/RBLUAT\\_CB\\_23\\_1.apk](http://cimsssoft.in/APKs/RBL/RBLUAT_CB_23_1.apk)

#### #4 - 12/07/2023 11:56 AM - Vijayakumar

Dear Shiva,

We have performed tests on this APK and have identified an problem with the

1.Karza Voter ID matching feature.

2.We can t able to self valid of Voter ID

#### #5 - 12/10/2023 02:56 PM - Shiva\_CIMS

Greetings,

Team, we are launching the pilot testing app for RBL BC Sourcing.

Sourcing: 1. RBL Sourcing: [http://cimsssoft.in/APKs/RBL/RBLUAT\\_CB\\_23\\_1.1.apk](http://cimsssoft.in/APKs/RBL/RBLUAT_CB_23_1.1.apk)

**#6 - 12/12/2023 11:56 AM - Vijayakumar**

Dear Shiva,

We have conducted tests on this APK, and we have issue in logs, data showing as NULL

**#7 - 12/13/2023 02:56 PM - Vijayakumar**

- File *Functional\_TC\_Karza Integration.xlsx* added

- Assignee changed from Vijayakumar to Shiva\_CIMS

Dear Shiva,

We have tested, its working fine. Kindly move to the production.

**#8 - 12/13/2023 03:56 PM - Shiva\_CIMS**

Greetings,

Team, we are launching the pilot testing app for RBL BC Sourcing.

Sourcing: 1. RBL Sourcing: [http://cimsssoft.in/APKs/RBL/RBLUAT\\_CB\\_23\\_1.2.apk](http://cimsssoft.in/APKs/RBL/RBLUAT_CB_23_1.2.apk)

**#9 - 12/13/2023 05:56 PM - Rajkumar**

- File *Security\_TC\_NOCPK\_Karza Integration.xlsx* added

Dear Shiva,

Please find the attached document of security test case.

**#10 - 12/14/2023 02:56 PM - Shiva\_CIMS**

- Assignee changed from Shiva\_CIMS to Vijayakumar

"Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

RBL Sourcing : [http://cimsssoft.in/APKs/RBL/RBL\\_CB\\_23\\_1.apk](http://cimsssoft.in/APKs/RBL/RBL_CB_23_1.apk)

Update Features:

1. Karzha Integration for VoterID check.
2. VoterID Self Validation at the time of DataEntry stage.
3. SRO identification to capture in Sourcing Logs.

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time)."

**#11 - 12/15/2023 12:56 PM - Shiva\_CIMS**

"Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

NACL Sourcing : [http://cimsssoft.in/APKs/NOR/NOR\\_CB\\_17\\_0.apk](http://cimsssoft.in/APKs/NOR/NOR_CB_17_0.apk)

PCF Sourcing : [http://cimsssoft.in/APKs/PCF/PCF\\_CB\\_9\\_0.apk](http://cimsssoft.in/APKs/PCF/PCF_CB_9_0.apk)

Update Features:

1. Karzha Integration for VoterID check.
2. VoterID Self Validation at the time of DataEntry stage.
3. SRO identification to capture in Sourcing Logs.

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time)."

**#12 - 12/16/2023 11:56 AM - Shiva\_CIMS**

"Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

RBL Sourcing : [http://cimsssoft.in/APKs/RBL/RBL\\_CB\\_23\\_1.apk](http://cimsssoft.in/APKs/RBL/RBL_CB_23_1.apk)

Update Features:

DCB Sourcing : [http://cimsssoft.in/APKs/DCB-PROD/DCB\\_CB\\_18\\_0.apk](http://cimsssoft.in/APKs/DCB-PROD/DCB_CB_18_0.apk)

IDBI Sourcing : <http://cimsssoft.in/APKs/IDBI/IDBI-CB-18-0.apk>

YBLN Sourcing : [http://cimsssoft.in/APKs/YBLN/YBL\\_N\\_CB\\_12\\_0.apk](http://cimsssoft.in/APKs/YBLN/YBL_N_CB_12_0.apk)

IDFC Sourcing : [http://cimsssoft.in/APKs/IDFC/IDFC\\_CB\\_12\\_0.apk](http://cimsssoft.in/APKs/IDFC/IDFC_CB_12_0.apk)

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time)."

**#13 - 12/18/2023 04:16 PM - Shiva\_CIMS**

"Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

KVB Sourcing : <http://cimsssoft.in/APKs/KVB/KVB-CB-7-0.apk>

SIB Sourcing : [http://cimsssoft.in/APKs/SIB/SIB\\_CB\\_6\\_0.apk](http://cimsssoft.in/APKs/SIB/SIB_CB_6_0.apk)

KMB Sourcing : [http://cimsssoft.in/APKs/KMB/KMB\\_CB\\_17\\_0.apk](http://cimsssoft.in/APKs/KMB/KMB_CB_17_0.apk)

Update Features:

1. Karzha Integration for VoterID check.
2. VoterID Self Validation at the time of DataEntry stage.
3. SRO identification to capture in Sourcing Logs.

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time)."

**#14 - 01/04/2024 12:11 PM - Shiva\_CIMS**

- *File Release\_Document\_Karza Integration.docx added*

"Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

AXIS Sourcing : [http://cimsssoft.in/APKs/AXIS/AXIS\\_CB\\_35\\_0\\_04\\_01\\_2023.apk](http://cimsssoft.in/APKs/AXIS/AXIS_CB_35_0_04_01_2023.apk)

Update Features:

1. Karzha Integration for VoterID check.
2. VoterID Self Validation at the time of DataEntry stage.
3. SRO identification to capture in Sourcing Logs.

(Note : The App Requires update only from its Previous Version V22.x, Check with Internal Team for Deployment Date/Time)."

**#15 - 01/04/2024 03:11 PM - Vijayakumar**

- *Status changed from In Progress to Closed*

- *Assignee changed from Vijayakumar to Payodhi*

Dear Payodhi/Chandramohan,

For your information new changes has been done.

**Files**

BRD_Karza Integration.DOCX	27.4 KB	12/02/2023	Vijayakumar
Functional_TC_Karza Integration.xlsx	23.2 KB	12/13/2023	Vijayakumar
Security_TC_NOCPK_Karza Integration.xlsx	24.7 KB	12/13/2023	Rajkumar
Release_Document_Karza Integration.docx	44.8 KB	01/04/2024	Shiva_CIMS