

YBL Projects - Feature #326

Implemented Business Rule Engine (BRE) for JLG Customers

06/27/2024 11:04 PM - Vijayakumar

Status:	Closed	Start date:	04/09/2023
Priority:	High	Due date:	04/15/2023
Assignee:	Payodhi	% Done:	100%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:	New		

Description
Dear Payodhi,
Request your approval for attached new BRD documents.

History

#1 - 06/27/2024 11:08 PM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 06/27/2024 11:23 PM - Vijayakumar

- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

As discussed , Please find the approved attachment of new Business Rule Engine (BRE) for JLG Customers

#3 - 06/27/2024 11:49 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

SOURCING:

http://cimsssoft.in/APKs/YBLN/YBL_N_CB_2_0.apk

This apk only for internal not for bank

Kindly test few groups and confirm us before field deployment.

#4 - 06/28/2024 12:21 AM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using this APK, and the following rule should be rejected. However, it is currently not working.

- DPD >0 days to be rejected

#5 - 06/28/2024 12:24 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

SOURCING:

http://cimssoft.in/APKs/YBLN/YBL_N_CB_3_0.apk

This apk only for internal not for bank

Kindly test few groups and confirm us before field deployment.

#6 - 06/28/2024 01:10 AM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using this APK, and the following rule should be rejected. However, it is currently not working.

• DPD >0 days to be rejected - Now able to reject

New Bug :

CCR not able to do for House hold members

#7 - 06/28/2024 01:19 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

Fixed : CCR Issue

SOURCING:

http://cimssoft.in/APKs/YBLN/YBL_N_CB_4_0.apk

This apk only for internal not for bank

Kindly test few groups and confirm us before field deployment.

#8 - 06/28/2024 01:26 AM - Vijayakumar

- File *Functional_TC_YBLN_New_CIMS_Process(2).xlsx* added

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using this APK, , its working fine. Kindly move to the production

Please find the functional test case.

#9 - 06/28/2024 01:36 AM - Rajkumar

- File *Security_TC_NOCP_L_YBLN_CIMS_Process.xlsx* added

Dear Shiva,

Please find the attached Security Test case for your references

#10 - 06/28/2024 01:38 AM - Shiva_CIMS

- File *Release_Document_YBL_CIMS_Application.docx* added

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

Remove or Uninstall any existing Application from the Users whoever already using YBLK also need to remove any existing applications.

Also kindly Deactivate any existing Activations for the existing users/new users whoever needs to use YBLN Sourcing Applications.

YBLN Sourcing : http://cimssoft.in/APKs/YBLN/YBL_N_CB_6_0.apk

#11 - 06/28/2024 01:44 AM - Vijayakumar

- Status changed from In Progress to Closed

- Assignee changed from Vijayakumar to Payodhi

- % Done changed from 0 to 100

Dear Chandra/Payodhi,

For your information our new changes has been done.

Files

Implemented Business Rule Engine (BRE) for JLG Customers.docx	36.3 KB	06/27/2024	Vijayakumar
Functional_TC_YBLN_New_CIMS Process(2).xlsx	26.9 KB	06/27/2024	Vijayakumar
Security_TC_NOCPL_YBLN_CIMS_Process.xlsx	24.7 KB	06/27/2024	Rajkumar
Release_Document_YBL_CIMS_Application.docx	46.6 KB	06/27/2024	Shiva_CIMS