

YBL Projects - Feature #328

Implemented Business Rule Engine (BRE) for JLG Customers_Phase3

09/09/2023 12:42 PM - Vijayakumar

Status:	Closed	Start date:	09/09/2023
Priority:	High	Due date:	09/15/2023
Assignee:	Payodhi	% Done:	100%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:	Existing		

Description

Dear Payodhi,

We have made some changes to the BRE for JLG customers. Please review and approve them.

History

#1 - 09/09/2023 01:42 PM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 09/09/2023 03:42 PM - Vijayakumar

- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

As discussed , Please find the approved attachment of new Business Rule Engine (BRE) Phase3 for JLG Customers

#3 - 09/11/2023 11:42 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

SOURCING:

http://cimsssoft.in/APKs/YBLN/YBL_N_CB_10_0.apk

This apk only for internal not for bank

Kindly test few groups and confirm us before field deployment.

#4 - 09/12/2023 02:12 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using this APK and encountered the following errors.

- Unhandeld expection error while checking

#5 - 09/12/2023 06:12 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

Bug Fixed : Unhandled exception error while checking

SOURCING:

http://cimsssoft.in/APKs/YBLN/YBL_N_CB_10_1.apk

This apk only for internal not for bank

Kindly test few groups and confirm us before field deployment.

#6 - 09/13/2023 10:12 AM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using this APK and encountered the following errors.

- Customer EMI and surplus income differ from our scenario, but the member is still getting approved.

#7 - 09/13/2023 11:26 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for YBLN BC.

Bug Fixed : Customer EMI and surplus income differ from our scenario, but the member is still getting approved.

SOURCING:

http://cimsssoft.in/APKs/YBLN/YBL_N_CB_10_2.apk

This apk only for internal not for bank

Kindly test few groups and confirm us before field deployment.

#8 - 09/14/2023 11:26 AM - Vijayakumar

- File Functional_TC_YBLN_Implemented Business Rule Engine (BRE) for JLG Customers_Phase3.xlsx added

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using this APK, its working fine. Kindly move to the production.

Please find the functional test case and @@Raj kindly share the security test case for this changes.

#9 - 09/14/2023 01:26 PM - Rajkumar

- File Security_TC_Implemented Business Rule Engine (BRE) for JLG Customers_Phase3.xlsx added

Dear shiva,

We have completed the security testing. Please find the security test case attached for your reference.

#10 - 09/15/2023 11:56 AM - Shiva_CIMS

- File Release_Document_YBL_CIMS_Application.docx added

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Kindly release the APK to MDM and NON-MDM Devices.

Remove or Uninstall any existing Application from the Users whoever already using YBLK also need to remove any existing applications.

Also kindly Deactivate any existing Activations for the existing users/new users whoever needs to use YBLN Sourcing Applications.

YBLN Sourcing : http://cimssoft.in/APKs/YBLN/YBL_N_CB_11_0.apk

#11 - 09/15/2023 03:16 PM - Shiva_CIMS

- Status changed from In Progress to Closed

- Assignee changed from Vijayakumar to Payodhi

- % Done changed from 0 to 100

Dear Payodhi/Chandra,

For your information, our new changes have been completed.

Files

Implemented Business Rule Engine (BRE) for JLG Customers_Phase3.docx	310 KB	09/09/2023	Vijayakumar
Functional_TC_YBLN_Implemented Business Rule Engine (BRE) for JLG Customers_Phase3.docx	272 KB	09/14/2023	Vijayakumar
Security_TC_Implemented Business Rule Engine (BRE) for JLG Customers_Phase3.xls	219 KB	09/14/2023	Rajkumar
Release_Document_YBL_CIMS_Application.docx	46.6 KB	09/15/2023	Shiva_CIMS