

Infra Level changes_AWS - Feature #334

Subject: New Server Segregation for RBL Web & RBL DB

07/03/2024 05:11 PM - karthikeyan

Status:	Closed	Start date:	01/17/2024
Priority:	High	Due date:	01/18/2024
Assignee:	Payodhi	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:	New		

Description

Dear sir,

According to the RBL Bank audit, the web and database servers need to be segregated.

Server Details:

- Windows server - c5.xlarge

History

#1 - 07/03/2024 05:13 PM - Payodhi

- Status changed from New to Approved

- Assignee changed from Payodhi to karthikeyan

Approved, Pls proceed

#2 - 07/03/2024 05:18 PM - karthikeyan

- File clipboard-202407031716-r1bar.png added

- Status changed from Approved to In Progress

- Assignee changed from karthikeyan to Shiva_CIMS

Dear sir,

As discussed, we have created a new server for the RBL database. The database has also been restored on this new server. Please find the server details for your reference.

clipboard-202407031716-r1bar.png

#3 - 07/03/2024 05:27 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to karthikeyan

Greetings,

Connectivity tested, its working as expected, and updated/changed in the DB server and its impacting as expected.

#4 - 07/03/2024 05:29 PM - karthikeyan

- Status changed from In Progress to Closed

- Assignee changed from karthikeyan to Payodhi

Dear sir,

Same has been created.

Files

clipboard-202407031716-r1bar.png

17.9 KB

07/03/2024

karthikeyan