

RBL Projects - Feature #335

New Implementation of Karza Integration_Nominee

03/31/2024 11:37 AM - Vijayakumar

| | | | |
|--------------------------------|----------|------------------------|------------|
| Status: | Closed | Start date: | 03/31/2024 |
| Priority: | High | Due date: | 04/10/2024 |
| Assignee: | Payodhi | % Done: | 0% |
| | | Estimated time: | 0.00 hour |
| | | Spent time: | 0.00 hour |
| Project categorization: | Existing | | |

Description

Dear Payodhi,

The Karza integration aims to enhance the Voter ID verification process by seamlessly incorporating Karza services. This integration spans multiple stages of the verification process, ensuring a smooth and efficient validation of Voter IDs. The deliverable is a fully functional system that optimally utilizes Karza, leading to accurate and reliable Voter ID checks. This integration is designed to improve the overall effectiveness and efficiency of the verification process.

Please find the BRD of Karza Integration . Kindly review and approve the same.

History

#1 - 03/31/2024 01:17 PM - Payodhi

- Status changed from New to Approved

- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 04/01/2024 02:17 PM - Vijayakumar

- Status changed from Approved to In Progress

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

As per our conversation, please locate the Business Requirements Document (BRD) outlining the proposed modifications.

#3 - 04/04/2024 04:41 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are launching the pilot testing app for RBL BC Sourcing.

RBL Sourcing : http://cimsssoft.in/APKs/RBL/RBL_CB_23_2.apk

This apk only for internal not for bank

Kindly test few groups and confirm us before field deployment.

#4 - 04/06/2024 11:31 AM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using this APK and encountered the following errors.

- Nominee validation getting invalid data error

#5 - 04/06/2024 06:31 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are launching the pilot testing app for RBL BC Sourcing.

RBL Sourcing : http://cimsssoft.in/APKs/RBL/RBL_CB_23_3.apk

Fixed : Nominee validation getting invalid data error
Kindly test few groups and confirm us before field deployment.

#6 - 04/08/2024 01:31 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using this APK and encountered the following errors.

- The Nominee is ineligible, yet the status indicates approval.

#7 - 04/08/2024 06:31 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are launching the pilot testing app for RBL BC Sourcing.

RBL Sourcing : http://cimsssoft.in/APKs/RBL/RBL_CB_23_4.apk

Fixed : The Nominee is ineligible, yet the status indicates approval Kindly test few groups and confirm us before field deployment.

#8 - 04/09/2024 11:31 AM - Vijayakumar

- File *Functional_TC_Karza Implement for Nominee.xlsx* added

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested, Now its working fine now.

Please find the functional testcase for your references.

Rajkumar Kindly conduct the security testcase for this changes.

#9 - 04/09/2024 02:11 PM - Rajkumar

- File *Security_TC_New Implementation of Karza Integration Nominee.xlsx* added

Dear Shiva,

We have completed the security testing for these changes. Please find the attachment for your references.

#10 - 04/10/2024 11:11 AM - Shiva_CIMS

- File *Release_New Implementation of Karza Integration_Nominee.docx* added

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, kindly release the Updated APK to MDM and NON-MDM Users.

RBL Sourcing : http://cimsssoft.in/APKs/RBL/RBL_CB_23_5_08_04_2024.apk

Update Features:

1. Karzha Validation for Nominee Voter ID.
2. Matching Logic in Instant QC stage.

(Note : The App Requires update only from its previous version V23.3, Check with Internal Team for Deployment Date/Time).

#11 - 04/10/2024 03:11 PM - Vijayakumar

- Status changed from In Progress to Closed

- Assignee changed from Vijayakumar to Payodhi

Dear Chandra/Payodhi,

For your information our new requirement has been done.

Files

| | | | |
|--|---------|------------|-------------|
| New Implementation of Karza Integration_Nominee.docx | 45 KB | 03/31/2024 | Vijayakumar |
| Functional_TC_Karza Implement for Nominee.xlsx | 25.2 KB | 04/09/2024 | Vijayakumar |
| Security_TC_New Implementation of Karza Integration Nominee.xlsx | 21.9 KB | 04/09/2024 | Rajkumar |
| Release_New Implementation of Karza Integration_Nominee.docx | 44.8 KB | 04/10/2024 | Shiva_CIMS |