

RBL Projects - Feature #337

Change RBL Branch Bank Code

06/08/2024 10:00 AM - Vijayakumar

Status: Closed	Start date: 06/08/2024
Priority: High	Due date: 06/15/2024
Assignee: Payodhi	% Done: 100%
	Estimated time: 0.00 hour
	Spent time: 0.00 hour
Project categorization: Existing	

Description

Dear Payodhi,

As per bank requirement, we have to change the RBL branch bank code in CIMS portal. Kindly review the BRD and approve the same.

History

#1 - 06/08/2024 12:20 PM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 06/08/2024 02:10 PM - Vijayakumar

- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

As per our conversation, please locate the Business Requirements Document (BRD) outlining the proposed modifications.

#3 - 06/10/2024 01:10 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

As requested, have updated the 4 Branch hardcoded values, you can check 1,2 groups before processing bulk files.

#4 - 06/11/2024 12:10 PM - Vijayakumar

- File clipboard-202407032356-spr0.png added
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We had tried exporting LOS for 2 centres but we are getting below shared message while clicking on search.

Kindly check and do the needful.

clipboard-202407032356-spr0.png

#5 - 06/11/2024 01:10 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Kindly check the once again now.

#6 - 06/11/2024 02:10 PM - Vijayakumar

- File clipboard-202407040018-gmss9.png added
- File clipboard-202407040019-veujp.png added
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

Now its working fine now.

RBL Branch codes to be replaced as below, as the GUFA masters data is still not ready we might need this to update manually,

1. The below changes to be made in both LOS export and also in Disbursement Export

clipboard-202407040018-gmss9.png

2.This update is already made in LOS part but still in Disbursement Export the update is required

clipboard-202407040019-veujp.png

#7 - 06/11/2024 04:11 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

As requested, have updated the Branches hardcoded values, you can check 1,2 groups before processing bulk files.
Please confirm the same.

#8 - 06/11/2024 04:51 PM - Vijayakumar

- File Functional_TC_YBLN_New_CIMS Process(2).xlsx added
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have checked the branch code, its properly working in our end.

Please find the functional test case.

#9 - 06/11/2024 05:31 PM - Rajkumar

- File Security_TC_Change Branch Bank Code.xlsx added

Dear Shiva,

We have completed the security testing for these changes. Please find the attachment for your references.

#10 - 06/12/2024 11:31 AM - Shiva_CIMS

- File Release_Change RBL Branch Bank Code.docx added
- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

We have successfully deployed in the production environment.

#11 - 06/12/2024 01:31 PM - Vijayakumar

- Status changed from In Progress to Closed
- Assignee changed from Vijayakumar to Payodhi

Dear Chandra/Payodhi,

For your information our new requirement has been done.

Files

Change RBL Branch Bank Code.docx	43.2 KB	06/08/2024	Vijayakumar
clipboard-202407032356-spr0.png	121 KB	06/11/2024	Vijayakumar
clipboard-202407040018-gmss9.png	39.9 KB	06/11/2024	Vijayakumar
clipboard-202407040019-veujp.png	18.5 KB	06/11/2024	Vijayakumar
Functional_TC_Change RBL Branch Bank Code.xlsx	26.9 KB	06/11/2024	Vijayakumar
Security_TC_Change Branch Bank Code.xlsx	21.9 KB	06/11/2024	Rajkumar
Release_Change RBL Branch Bank Code.docx	38.9 KB	06/12/2024	Shiva_CIMS