

CIMS Change Request Feb 2020 - Feature #36

Pre QC Requirements

03/23/2020 05:00 PM - NOCPL

Status:	New	Start date:	02/04/2020
Priority:	Normal	Due date:	02/04/2020
Assignee:	Shiva_CIMS	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:			
Description	<p>"1. Pre Qc screen -Bank details 2. Pre & Post QC -Bank pass book -Remark -IFSC code not clear 3. Functional settings for – Disbursement -Disbursement sanction update, Group creation, Group disbursement 4. MIS report – QC MIS report, CPV Rejection report 5. Excel Report -Nor LAF excel export Upload -Post QC Query docs upload"</p>		