

CIMS Change Request Mar 2020 - Feature #45

SMS

05/25/2020 03:05 PM - NOCPL

Status:	New	Start date:	05/25/2020
Priority:	Normal	Due date:	
Assignee:	Shiva_CIMS	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:			
Description			
SMS Integration for RBL for RO and PSM and FTR Clearance Status Update			