

CIMS Change Request Feb 2020 - Feature #48

Pre-QC

05/25/2020 03:15 PM - NOCPL

Status:	New	Start date:	02/10/2020
Priority:	Normal	Due date:	02/20/2020
Assignee:	Shiva_CIMS	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:			
Description			
Pre-QC Bulk Query Updation			