

CIMS Change Request Feb 2020 - Feature #49

Data

05/25/2020 03:19 PM - NOCPL

Status:	New	Start date:	02/22/2020
Priority:	Normal	Due date:	02/28/2020
Assignee:	Shiva_CIMS	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:			
Description			
Inclusion of 5 columns in Excel export report used for Br.net & details of IMPS			