

CIMS Change Request Mar 2020 - Feature #53

QC Updatations

05/25/2020 03:32 PM - NOCPL

Status:	New	Start date:	03/10/2020
Priority:	Normal	Due date:	03/26/2020
Assignee:	Shiva_CIMS	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:			
Description			