

CIMS Change Request Feb 2020 - Feature #54

RBL Architecture Change

05/25/2020 03:34 PM - NOCPL

Status:	New	Start date:	02/23/2020
Priority:	Normal	Due date:	02/29/2020
Assignee:	Shiva_CIMS	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:			
Description			
RBL Architecture change for Image stored in DB moved to Physical location			