

CIMS Change Request Mar 2020 - Feature #57

IDFC -Project

05/25/2020 03:43 PM - NOCPL

<b>Status:</b>	New	<b>Start date:</b>	03/20/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	04/15/2020
<b>Assignee:</b>	Shiva_CIMS	<b>% Done:</b>	0%
		<b>Estimated time:</b>	0.00 hour
		<b>Spent time:</b>	0.00 hour
<b>Project categorization:</b>			
<b>Description</b>			
Process Integration with IDFC Bank (Except CB Integration Part)			