

CIMS-Change request June 2020 - Feature #68

Slot Manager

07/22/2020 05:47 PM - Payodhi

Status:	New	Start date:	06/09/2020	
Priority:	Normal	Due date:	06/14/2020	
Assignee:	Shiva_CIMS	% Done:	0%	
Project categorization:		Estimated time:	40.00 hours	
		Spent time:	0.00 hour	
Description				
"Updates on Slot manager				
<ul style="list-style-type: none">• Provision for MIS Report• Disbursement date should not be allowed before the current date• Gap days -to be reflected in the screen, additional provision required• Need to block No Meeting Dates (6,7,13,14 & between20 – 31st) and should not allow timing >12Pm (Provision may be there for future but to be disabled for user)• Disbursement will confirm the Full Group and trigger for other activities• SMS alert – inform the team (BM & RO) on Full Group and requesting for Meeting date & Time• BM/BCM meeting date Updation to be done immediately after Full Group Identification -Queue needs to be changed"				

History

#1 - 07/22/2020 05:58 PM - Payodhi

- Project changed from 1 to CIMS-Change request June 2020