

SFB Projects - Feature #277

Reg : New SFB BC Application Projects

02/10/2022 10:15 AM - Vijayakumar

Status:	Closed	Start date:	02/10/2022
Priority:	High	Due date:	02/28/2022
Assignee:	Payodhi	% Done:	0%
		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Project categorization:			
Description			
Dear Payodhi,			
Request your approval for attached new BRD documents.			

History

#1 - 02/11/2022 10:15 AM - Payodhi

- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 02/11/2022 03:15 PM - Vijayakumar

- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Siva,

As discussed , Please fins the approved attachment of new SFB application required documents.

#3 - 02/12/2022 11:15 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to karthikeyan

Greetings,

Request you to inform IT team for create the following sub-domains and point them to UAT Server.

1. sfbuat.nocpl.in
2. androidsfuat.nocpl.in
3. rosfuat.nocpl.in
4. aosfbuat.nocpl.in
5. bmsfbuat.nocpl.in
6. sfbapiuat.nocpl.in
7. sfbmonitriuat.nocpl.in

#4 - 02/12/2022 04:15 PM - karthikeyan

- Assignee changed from karthikeyan to Shiva_CIMS

Dear sir,

As per your request, subdomain has created.

#5 - 02/16/2022 11:15 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for SIB BC.

SOURCING:

<http://cimsssoft.in/APKs/SFB/SFB-4-35-5.apk>

Kindly test few groups and confirm us before field deployment.

#6 - 02/17/2022 10:15 AM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, facing issue.

1. Voter number is not accepted.

#7 - 02/18/2022 11:15 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

<http://cimsssoft.in/APKs/SFB/SFB-4-35-6.apk>

Kindly test few groups and confirm us before field deployment.

#8 - 02/19/2022 12:15 PM - Vijayakumar

Dear Shiva,

We have tested using few cases, facing issue.

1. In customer stage out of 7 members 3 are showing failure , After many attempts is verify

#9 - 02/19/2022 06:15 PM - Shiva_CIMS

Greetings,

Please find the updated APK.

SOURCING:

<http://cimsssoft.in/APKs/SFB/SFB-4-35-7.apk>

Kindly test few groups and confirm us before field deployment.

#10 - 02/21/2022 12:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, having facing issue.

1. Same member photo has showing in member and nominee details.

#11 - 02/22/2022 10:15 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

<http://cimsssoft.in/APKs/SFB/SFB-4-37-2.apk>

Kindly test few groups and confirm us before field deployment.

#12 - 02/22/2022 03:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, having facing issue.

1. Invalid data showing while doing EKYC.

#13 - 02/23/2022 10:15 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

<http://cimsssoft.in/APKs/SFB/SFB-4-38-35.apk>

Kindly test few groups and confirm us before field deployment.

#14 - 02/23/2022 01:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, having facing issue.

1. Out of 8 members 7 has approved, one member is showing failure.

#15 - 02/23/2022 04:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, having facing issue.

1. Validation issue

#16 - 02/23/2022 09:15 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

<http://cimsssoft.in/APKs/SFB/SFB-4-38-5.apk>

Kindly test few groups and confirm us before field deployment.

#17 - 02/25/2022 11:15 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

<http://cimsssoft.in/APKs/SFB/SFB-5-39-5.apk>

Kindly test few groups and confirm us before field deployment.

#18 - 02/26/2022 01:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We checked it our end , its working .

#19 - 02/27/2022 02:46 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Vijayakumar & Raj , Please find the testing APK for monitri BMCPV.

BMCPV:

http://cimsssoft.in/APKs/sfb/CIMS_BMCPV_SFB_UAT_8.0.apk

Kindly test and confirm us before field deployment.

#20 - 02/28/2022 11:46 AM - Rajkumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Greetings,

We have deployed the UI & API code in UAT server.

@RO facing can t able to do schedule the group.

#21 - 03/01/2022 11:46 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Rajkumar

Greeting,

Raj, Please find the updated APK.

BMCPV:

http://cimsssoft.in/APKs/sfb/CIMS_BMCPV_SFB_UAT_8.1.apk

Kindly test and confirm us before field deployment.

#22 - 03/04/2022 02:46 PM - Rajkumar

- Assignee changed from Rajkumar to Shiva_CIMS

Greetings,

Checked with field user and credit team, its everything working fine.

Once confirm from your end , we will deploy the live code in server.

#23 - 03/05/2022 04:46 PM - Vijayakumar

- File *Functional_TC_SFB_CIMS SFB sourcing, QC & Disbursement.xlsx* added

Dear shiva,

Tested has been done. Its working fine. Kindly move to production.

#24 - 03/05/2022 06:46 PM - Rajkumar

- File *Security_TC_NOCP_L_CIMS SFB sourcing, QC & Disbursement.xlsx* added

Greeting,

Please find the security test case.

#25 - 03/09/2022 10:24 AM - Shiva_CIMS

- File *Release_Document_CIMS SFB Sourcing, QC & Disbursement.docx* added
- Assignee changed from *Shiva_CIMS* to *Vijayakumar*

Greetings,

Thank You for the Confirmation.

Kindly Release the APK for MDM and NON-MDM Devices.

SOURCING :

<http://cimssoft.in/APKs/SFB/SFB-5-39-5.apk>

(Note : App Requires Uninstallation and Installation of New Application).

(Important : Any Partial Sourced file with direct Update of the App will lead to file Crash, file missing and Confusion, Kindly Cooperate to avoid Resourcing of the File)

#26 - 03/09/2022 11:44 AM - Vijayakumar

- File *CIMS SFB Sourcing, QC & Disbursement.pdf* added
- Status changed from *In Progress* to *Closed*
- Assignee changed from *Vijayakumar* to *Payodhi*

Dear Chandra/Payodhi,

For your information our New SFB BC Application Projects has done.

Files

BRD_SFB_Process.docx	32.3 KB	02/10/2022	Vijayakumar
Functional_TC_SFB_CIMS SFB sourcing, QC & Disbursement.xlsx	254 KB	03/05/2022	Vijayakumar
Security_TC_NOCP_L_CIMS SFB sourcing, QC & Disbursement.xlsx	25.1 KB	03/05/2022	Rajkumar
Release_Document_CIMS SFB Sourcing, QC & Disbursement.docx	39.2 KB	03/09/2022	Shiva_CIMS
CIMS SFB Sourcing, QC & Disbursement.pdf	2.02 MB	03/09/2022	Vijayakumar