

KVB Projects - Feature #280

Reg : New KVB BC Application Projects

09/01/2022 01:03 PM - Vijayakumar

Status: Closed	Start date: 09/01/2022
Priority: High	Due date: 10/30/2022
Assignee: Payodhi	% Done: 0%
	Estimated time: 0.00 hour
	Spent time: 0.00 hour
Project categorization:	
Description Dear Payodhi, Request your approval for attached new BC KVB_BRD documents.	

History

#1 - 09/02/2022 11:03 AM - Payodhi

- Tags deleted (Approval)
- Status changed from New to Approved
- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

#2 - 09/02/2022 04:04 PM - Vijayakumar

- Tags set to Development
- Status changed from Approved to In Progress
- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

As discussed , Please fins the approved attachment of new KVB application required documents.

#3 - 09/03/2022 11:04 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to karthikeyan

Greetings,

Request you to inform IT team for create the following sub-domains and point them to UAT Server.

1. kvbuat.nocpl.in
2. androidkvbbuat.nocpl.in
3. rokvbuat.nocpl.in
4. aokvbuat.nocpl.in
5. bmkvbuat.nocpl.in
6. kvbapiuat.nocpl.in
7. kvbmonitriuat.nocpl.in

#4 - 09/03/2022 04:04 PM - karthikeyan

- Assignee changed from karthikeyan to Shiva_CIMS

Dear sir,

As per your request, subdomain has created.

#5 - 09/10/2022 03:04 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Team, we are releasing sourcing Pilot testing App for KVB BC.

SOURCING:

http://cimsssoft.in/APKs/KVB/KVB_CB_1_4.apk

Kindly test few groups and confirm us before field deployment.

#6 - 09/11/2022 01:04 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, facing issue.

1. Once click UID verification screen loading and wrongly show as CB checking .

#7 - 09/12/2022 12:04 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

http://cimsssoft.in/APKs/KVB/KVB_CB_1_6.apk

Kindly test few groups and confirm us before field deployment.

#8 - 09/13/2022 04:04 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, facing issue.

1. Loan cycle has 1st only, Member secondary KYC upper case (VID) has updated , loan amount only 30000 is wrong.

#9 - 09/28/2022 04:04 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

http://cimsssoft.in/APKs/KVB/KVB_CB_1_9.apk

Kindly test few groups and confirm us before field deployment.

#10 - 11/03/2022 01:04 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, facing issue.

1. In customer part income generator, address , taluk details are not fetched automatically.

#11 - 11/05/2022 01:04 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

http://cimssoft.in/APKs/KVB/KVB_CB_1_11.apk

Kindly test few groups and confirm us before field deployment.

#12 - 11/07/2022 01:04 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, facing issue.

1. Instant QC part secondary KYC images has not received.

#13 - 11/09/2022 04:04 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

http://cimssoft.in/APKs/KVB/KVB_CB_1_16.apk

Kindly test few groups and confirm us before field deployment.

#14 - 11/10/2022 07:04 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, new requirement for FOIR update.

#15 - 11/11/2022 11:04 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

http://cimssoft.in/APKs/KVB/KVB_CB_1_19.apk

Kindly test few groups and confirm us before field deployment.

#16 - 11/11/2022 04:43 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, need update in tenure for remove 18 and add 24 months

#17 - 11/12/2022 10:43 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

http://cimsssoft.in/APKs/KVB/KVB_CB_2.1.apk

Kindly test few groups and confirm us before field deployment.

#18 - 11/12/2022 04:43 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases. Its working fine

#19 - 11/13/2022 04:43 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

http://cimsssoft.in/APKs/KVB/KVB_CB_2.2.apk

Kindly test few groups and confirm us before field deployment.

#20 - 11/13/2022 04:43 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, request you to remove loan amount 45k for new customer.

Assign 36k loan amount for new customer.

#21 - 11/14/2022 11:43 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

http://cimsssoft.in/APKs/KVB/KVB_CB_2.3.apk

Kindly test few groups and confirm us before field deployment.

#22 - 11/14/2022 01:43 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, its working fine.

#23 - 11/14/2022 04:43 PM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

http://cimsssoft.in/APKs/KVB/KVB_CB_2.4.apk

Kindly test few groups and confirm us before field deployment.

#24 - 11/14/2022 07:43 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear Shiva,

We have tested using few cases, we are facing CB issue in this APK.

#25 - 11/15/2022 10:43 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Please find the updated APK.

SOURCING:

http://cimsssoft.in/APKs/KVB/KVB_CB_2.5.apk

Kindly test few groups and confirm us before field deployment.

#26 - 11/15/2022 04:43 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Dear shiva,

Tested has been done. Its working fine.

File aslo successfully moved to next level.

#27 - 11/16/2022 11:43 AM - Shiva_CIMS

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Vijayakumar & Raj , Please find the testing APK for monitri BMCPV.

BMCPV:

http://cimsssoft.in/APKs/sfb/CIMS_BMCPV_KVB_UAT_8.0.apk

Kindly test and confirm us before field deployment.

#28 - 11/17/2022 10:43 AM - Rajkumar

- Assignee changed from Vijayakumar to Shiva_CIMS

Greetings,

We have deployed the UI & API code in UAT server for KVB Monitri.

Checked with field user and credit team, its everything working fine.

Once confirm from your end , we will deploy the live code in server.

#29 - 11/17/2022 12:19 PM - Vijayakumar

- File Functional_TC_KVB_CIMS KVB sourcing, QC & Disbursement.xlsx added

Dear shiva,

Please find the functional test case and kindly move to production.

#30 - 11/17/2022 01:19 PM - Rajkumar

- File Security_TC_NOCPL_CIMS KVB sourcing, QC & Disbursement.xlsx added

Greeting,

Please find the security test case.

#31 - 11/19/2022 12:19 PM - Shiva_CIMS

- Tags changed from Development to Production

- File Release_Document_CIMS KVB Sourcing, QC & Disbursement.docx added

- Assignee changed from Shiva_CIMS to Vijayakumar

Greetings,

Thank You for the Confirmation.

Kindly Release the APK for MDM and NON-MDM Devices.

SOURCING :

<http://cimssoft.in/APKs/KVB/KVB-CB-2-5.apk>

(Note : App Requires Uninstallation and Installation of New Application).

(Important : Any Partial Sourced file with direct Update of the App will lead to file Crash, file missing and Confusion, Kindly Cooperate to avoid Resourcing of the File)

#32 - 11/19/2022 02:19 PM - Vijayakumar

- File KVB sourcing & QC PPT.pdf added

- File KVB-Flow chart.pdf added

- File KVB_Loan Agreement.pdf added

- File KVB_Sanction letter.pdf added

- File KVB_Application form.pdf added

Dear Chandra/Payodhi,

For your information our New KVB BC Application Projects has done and find the final documents for your references.

Files

Business Requirement Document_KVB BC.docx	33.4 KB	09/01/2022	Vijayakumar
Functional_TC_KVB_CIMS KVB sourcing, QC & Disbursement.xlsx	142 KB	11/17/2022	Vijayakumar
Security_TC_NOCPL_CIMS KVB sourcing, QC & Disbursement.xlsx	25.1 KB	11/17/2022	Rajkumar
Release_Document_CIMS KVB Sourcing, QC & Disbursement.docx	44.7 KB	11/19/2022	Shiva_CIMS
KVB sourcing & QC PPT.pdf	2.98 MB	11/19/2022	Vijayakumar
KVB sourcing & QC PPT.pdf	2.98 MB	11/19/2022	Vijayakumar
KVB-Flow chart.pdf	96.4 KB	11/19/2022	Vijayakumar
KVB_Loan Agreement.pdf	88.8 KB	11/19/2022	Vijayakumar
KVB_Sanction letter.pdf	438 KB	11/19/2022	Vijayakumar
KVB_Application form.pdf	333 KB	11/19/2022	Vijayakumar