

## RBL Projects - Feature #336

### Web-Level Option to Remove Under process Customer from User End

04/09/2024 11:10 AM - Vijayakumar

<b>Status:</b>	Closed	<b>Start date:</b>	04/09/2024
<b>Priority:</b>	High	<b>Due date:</b>	04/20/2024
<b>Assignee:</b>	Payodhi	<b>% Done:</b>	100%
		<b>Estimated time:</b>	0.00 hour
		<b>Spent time:</b>	0.00 hour
<b>Project categorization:</b>	New		

#### Description

Dear Payodhi,

Please find the BRD of Web-Level Option to Remove Under process Customer from User End . Kindly review and approve the same.

#### History

##### #1 - 04/09/2024 01:10 PM - Payodhi

- Status changed from New to Approved

- Assignee changed from Payodhi to Vijayakumar

Dear Vijayakumar,

Approved, Pls proceed.

##### #2 - 04/09/2024 04:10 PM - Vijayakumar

- Status changed from Approved to In Progress

- Assignee changed from Vijayakumar to Shiva\_CIMS

Dear Shiva,

As per our conversation, please locate the Business Requirements Document (BRD) outlining the proposed modifications.

##### #3 - 04/13/2024 11:15 AM - Shiva\_CIMS

- Assignee changed from Shiva\_CIMS to Vijayakumar

Greetings,

We have provided a removal option in the UAT. Please review and update accordingly.

URL : cbuat.nocpl.in

##### #4 - 04/15/2024 12:15 PM - Vijayakumar

- Assignee changed from Vijayakumar to Shiva\_CIMS

Dear Shiva,

We tested the removal of some members in the UAT from the user end, but the members were not removed properly.

Sample Member ID : CIMS123232, CIMS0230232

##### #5 - 04/16/2024 10:15 AM - Shiva\_CIMS

- Assignee changed from Shiva\_CIMS to Vijayakumar

Greetings,

You can search members based on CIMS id with Comma separators incase of bulk removal.

Kindly check once and confirm.

**#6 - 04/16/2024 01:15 PM - Vijayakumar**

- File *Functional\_TC\_YBLN\_New\_CIMS Process(2).xlsx* added
- Assignee changed from *Vijayakumar* to *Shiva\_CIMS*

Dear Shiva,

We have tested, now its working fine. Kindly move to the production

**#7 - 04/16/2024 03:15 PM - Rajkumar**

- File *Security\_TC\_Implemented Business Rule Engine (BRE) for JLG Customers\_Phase3.xlsx* added

Dear Shiva,

We have completed the security testing. Please find the test cases for your reference.

**#8 - 04/17/2024 11:15 AM - Shiva\_CIMS**


- File *Release\_Document\_Karza Integration.docx* added
- File *clipboard-202407031844-hvytl.png* added
- Assignee changed from *Shiva\_CIMS* to *Vijayakumar*

Greetings,

As requested, we have provided the Provision to Remove the Underprocess customer from user end.

Option available under File Operation -> Member Removal. You can search members based on CIMS id with Comma separators incase of bulk removal.

Arul, you can assign this option to users from functional settings.



**#9 - 04/17/2024 01:15 PM - Vijayakumar**

- Status changed from *In Progress* to *Closed*
- Assignee changed from *Vijayakumar* to *Payodhi*

Dear Chandra/Payodhi,

For your information our new requirement has been done

## Files

---

Web-Level Option to Remove Under process Customer from User End	42.3 KB	04/09/2024	Vijayakumar
Functional_TC_Web-Level Option to Remove Under process Customer	20.9 KB	04/16/2024	Vijayakumar
Security_TC_Web-Level Option to Remove Under process Customer from	21.9 KB	04/16/2024	Rajkumar
Release_Web-Level Option to Remove Under process Customer from	4.8 KB	04/17/2024	Shiva_CIMS
clipboard-202407031844-hvytl.png	7.33 KB	04/17/2024	Shiva_CIMS